

SAP Implementation Workshop - Project System

SAP PS Project Structure

Project Coding Mask
Define Status Profile
Create Project Profile
Create Project Types
Define Field Selection
Create User Defined Field
Define Validation
Maintain Substitution
Maintain Network Types
Specify Parameter for Network
Maintain Network Profiles
Define Milestone Usage and many more...

Project Execution

Define Profile for Project Planning Board
Define Time Profile
Define PRT Status
Define PRT Usage
Define Control Key
Define PRT Formula Parameter
Define Work Center Category
Define Capacity Categories
Define Person Responsible for Work Center
Define Screen Selection for Work Center
Define Shift Sequence
Define Control Parameter for Availability Check
Maintain Work Center Formula Definition and many more...

Budget and Cost Planning

Activate Project Management in Controlling Area
Maintain Value Category
Unit Costing
Hierarchical Cost Planning
Assign Planning Profile to Project Profile
Maintain Budget Profile
Assign Budget Profile to Project Definition
Maintain Progress Version and many more

Project Scheduling and Reports

Define Dates
Define Scheduling Types
Define Reduction Strategies
Define Parameter for Network Scheduling
Define Parameter for WBS Scheduling
Specify Graphic Profile for WBS Date Scheduling
Define Checking Rule
Define Checking Control
Define Confirmation Parameter
Define Filed Selection for Confirmation
Create Profile for Project Version
Define Database Selection Profile
Define Selection Profile for Information System
Define Overall Profile for Information System and many more...



Mobile: +60 17 2133 981 | Office: +603 62804985

email: sap@multiplytraining.com | www.multiplytraining.com

**Address: B-7-14, Megan Avenue II, 12
Jalan Yap Kwan Seng
50450 Kuala Lumpur, Malaysia**